

LWIA Implementation Plan Schedule

Activity	Time Frame	1	25
Participate in DEI Orientation	4/3- 4/4/2014	√	√
Set grant agreements in place	4/3- 5/30/2014		
Submit budget and Scope of Work numbers	4/3- 5/21/2014	√	√
Submit implementation plan	4/3-6/1/2014		
Complete EN process	4/3-6/1/2014		
Identify State and Local Service Providers and Partners	4/3- 6/5/2013		
Identify Employers	4/3- 6/5/2013		
Conduct orientation with State and Local Service Providers and Partners on DEI Vision	4/3- 6/5/2014		
Work with DEI on workflow of intake process	4/15 – 5/30/2014		
Participate in Technical assistance on using IRT	5/1- 6/30/2014		
Conduct Customer Outreach	5/15- 6/15/2014		
Participate in development of web portal with workNet® and IWDS	5/15-6/30/2014	√	√
Participate in disabilityworks user training.	6/20-6/30/2014		
Participate in Orientation on Evaluation Criteria Checklist	7/1-7/7/2014		